Project Success KPIs

DEPI · Project Planning & Management · Railway Ticket Sales & Journey Performance · Oct 22 – Dec 4, 2026

18	5	9	7	4
Success indicators	Categories	Milestones	Deliverables	High-impact risks

1. Purpose and scope

These indicators show whether the project itself succeeds: on time, complete, consistent, and well organised. They do not measure the railway data. Every indicator is taken from the planning files, and the last column shows exactly where: **Timeline** (Project Timeline & Resource Plan), **Task Assignment** (Task Assignment & Roles), **Risk** (Risk Assessment & Mitigation), and **Proposal** (Project Proposal). Targets are the “complete” state each file defines.

2. Success indicators

2.1 Schedule

#	Success indicator	How it is measured	Target	Source in the files
1	**Milestones delivered on time**	Milestones delivered on or before the target date ÷ 9	**9 of 9**	Timeline §2.3
2	**Phases completed on schedule**	Phases finished by their end date ÷ 9	**9 of 9**	Timeline §2.1
3	**Final submission date met**	Final Project Submission delivered on the agreed date (the plan shows Nov 29 for the milestone and Dec 4 for the end of phase 9)	**On the agreed date**	Timeline §2.1, §2.3

2.2 Deliverables

#	Success indicator	How it is measured	Target	Source in the files
4	**Completion criteria met**	Deliverables that meet their completion criteria ÷ 7 (Cleaned Dataset, Transformed Data, SQL Analysis, Figma Prototype, Power BI Dashboard, Final Documentation, Final Presentation). The optional ML model is not counted.	**7 of 7**	Timeline §2.4
5	**Proposal deliverables delivered**	Items delivered from the 9 in the Proposal (cleaned data and script, ERD and model, SQL scripts, .pbix, documentation, GitHub repository with README, user manual and technical documentation, final presentation, infographic). The optional ML model is not counted.	**9 of 9**	Proposal §9
6	**Team members ready to present**	Members able to demonstrate the dashboard and explain the key findings ÷ 6	**6 of 6**	Timeline §2.4; Task Assignment §3.2

2.3 Objectives and scope

#	Success indicator	How it is measured	Target	Source in the files
7	**Business questions answered**	Business questions answered by the analysis and dashboard ÷ 6	**6 of 6**	Proposal §4
8	**Core objectives achieved**	Objectives 1 to 6 achieved ÷ 6 (the optional stretch goal, objective 7, is not counted)	**6 of 6**	Proposal §3
9	**Core KPIs on the dashboard**	Total Revenue, On-Time %, Delay %, Cancellation %, Average Delay Minutes, Refund Rate	**6 of 6**	Proposal §3 (objective 4)
10	**Scope kept**	The optional ML model is started only if there is enough time and the core work is on track, and no out-of-scope item is added	**Yes**	Proposal §6

2.4 Quality and risk

#	Success indicator	How it is measured	Target	Source in the files
11	**Dashboard matches SQL values**	KPI values that match between Power BI and SQL ÷ values compared	**100%**	Timeline §2.5; Task Assignment §3.2; Risk R5
12	**Testing issues fixed**	Issues found in Integration & Testing that are fixed ÷ issues found	**100% by Nov 25**	Timeline §2.1, §2.3
13	**Risks with mitigation carried out**	Risks whose mitigation was carried out ÷ 10	**10 of 10**	Risk Assessment §5
14	**High-impact risks still open**	Open high-impact risks (now 4: R2, R3, R5, R6)	**0 before Testing (Nov 21)**	Risk Assessment §2, §5

2.5 Team and collaboration

#	Success indicator	How it is measured	Target	Source in the files
15	**Phases with a named owner**	Phases that have a responsible member ÷ 9	**9 of 9**	Task Assignment §3.3
16	**Weekly check-ins held**	Check-ins held ÷ planned (about 6 weeks)	**100%**	Risk R6
17	**Backup for the transformation stage**	Steps documented and a second member trained	**Done**	Risk R6
18	**Version control in place**	One shared cleaning script on GitHub, and one master .pbix with numbered versions	**Both in place**	Risk R7, R8

3. The project is successful when

#	Indicator	Category	Target	Value in the files today	Status
1	**Milestones delivered on time**	Schedule	9 of 9	—	—
4	**Completion criteria met**	Deliverables	7 of 7	—	—
7	**Business questions answered**	Objectives	6 of 6	—	—
11	**Dashboard matches SQL**	Quality	100%	—	—
14	**High-impact risks still open**	Risk	0 before Testing	4 open (R2, R3, R5, R6)	Open
15	**Phases with a named owner**	Team	9 of 9	9 of 9 (phase 4: Omar Saad)	Met

The number in the first column is the indicator number from section 2. A value is shown only where the files already give it. The rest are filled in when the team updates the tracker.

4. Points to settle

- **Final delivery date.** The Timeline ends phase 9 on Dec 4, while the milestone “Final Project Submission” is Nov 29. Agree on one date, because indicators 1 to 3 are measured against it.
- **Backup for phase 4.** Omar Saad owns the M Language Transformation and also reviews the SQL analysis. Name and train a backup member to close indicator 17 (risk R6).
- **Optional ML model.** The team decides after the SQL analysis is completed whether to build it, depending on the remaining time and on how the core work is going. It is not counted in any indicator.
- **Member names.** The Proposal and the planning files spell some names differently. Unify them before submission.
- **Tracking.** Keep one sheet with: indicator, target, current value, status (green, yellow, red), and update date. Review it at the weekly check-in.